

Root-cause analysis of construction-cost overruns

Rosenfeld Y.

Journal of construction engineering and management

2014; 140(1)

ARTICLE IDENTIFIERS

DOI: 10.1061/(ASCE)CO.1943-7862.0000789

PMID: unavailable

PMCID: not available

JOURNAL IDENTIFIERS

LCCN: not available

pISSN: 0733-9364

eISSN: 1943-7862

OCLC ID: not available

CONS ID: not available

US National Library of Medicine ID: not available

This article was identified from a query of the SafetyLit database.