

Optimizing scheduling of long-term highway work zone projects

Gong L, Fan W.

International journal of transportation science and technology

2016; 5(1):17-27

ARTICLE IDENTIFIERS

DOI: 10.1016/j.ijtst.2016.06.003

PMID: unavailable

PMCID: not available

JOURNAL IDENTIFIERS

LCCN: not available

pISSN: 2046-0430

eISSN: not available

OCLC ID: not available

CONS ID: not available

US National Library of Medicine ID: not available

This article was identified from a query of the SafetyLit database.